

THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

December 6, 2022

Dr. Rich K. Nye
Granite School District
2500 South State Street
Salt Lake City, Utah 84115

RE: Change Order, i-Ready Math
Additional Professional Development
PO Number 210263
\$92,750.00

Dear Dr. Nye:

The Purchasing Department has received a change order request from the Curriculum & Instruction Department to increase purchase order for additional teacher professional development. These services were originally planned to be paid from school budgets; however, funding was approved to utilize ESSER III funding along with a Professional Learning Grant to cover the costs at the district level.

We respectfully request approval to issue a change order to Curriculum Associates for \$92,750.00. Funds for these additional expenses are to come from ESSER III funds and from a Professional Learning Grant.

Sincerely,



Jared B. Gardner
Director of Purchasing

Approved:

Todd Hauber
Business Administrator/Treasurer

Approved:

Rick Anthony
Assistant Superintendent

THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

December 6, 2022

Dr. Rich K. Nye
Granite School District
2500 South State Street
Salt Lake City, Utah 84115

RE: Change Order, Fremont Elementary
School Basement Footings
PO Number 370088
\$53,300.50

Dear Dr. Nye:

The Purchasing Department has received a change order request from Mr. Donald Adams on the Fremont Elementary School basement column and footing repairs project.

Change order number 2 is for additional repairs to the basement walls where corroded rebar has been discovered.

We respectfully request approval to issue a change order to Wasatch West Contracting for \$53,300.50. Funds for these additional expenses are to come from the Capital Outlay Budget.

Sincerely,

Approved:

Approved:



Jared B. Gardner
Director of Purchasing

Todd Hauber
Business Administrator/Treasurer

Donald L. Adams
Assistant Superintendent



Support Services
2500 S. State Street
Salt Lake City, UT 84115

385-646-4597
Fax 385-646-4351
www.graniteschools.org

November 29, 2022

Superintendent Rich K. Nye
Granite School District
2500 South State Street
Salt Lake City, Utah 84115

SUBJECT: Change Order #2 for Additional Structural Repair at Fremont

Dear Dr. Nye,

Over the past three months we have been reporting on the progress of structural repairs to concrete piers located in the crawlspace at Fremont Elementary School. Repairs have been going well but our structural engineer identified additional areas where decay has compromised the interior structural shear walls. These walls were not identified as the contract documents were being prepared and only found after more in-depth investigation occurred. The contractor was asked to provide a cost to perform this additional repair work.

The repair is necessary in maintaining structural integrity of the original classroom portion of this school. It is recommended this work be performed at this time as it supports the most cost-effective approach. The additional repairs result in a construction cost increase to Wasatch West Contracting in the amount of \$53,300.50. This includes all material and labor.

Respectfully,

A handwritten signature in blue ink, appearing to read "Donald Adams".

Donald Adams
Assistant Superintendent, Support Services