

THE FOLLOWING PROPOSAL SUBMITTED BY JARED GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL

Superintendent of Schools

June 16, 2015

Superintendent Martin W. Bates
Granite School District
2500 South State Street
Salt Lake City, Utah 84115

RE: Architectural Services for Elementary
School Buildings Security Updates
Purchase Order 510089
Change Order Increase of \$149,580.00

Dear Dr. Bates:

At their October 7, 2014 meeting the Board of Education approved a purchase in the amount \$75,187.00 for architectural services for elementary school buildings security updates. This purchase covered the initial surveying of all 63 elementary schools. This request is for approval to issue a change order increase in the amount of \$149,580.00 for the construction document preparation, bidding and negotiations, and construction and administration services for 15 of the 63 elementary schools. The remaining schools will be completed over the next four years. Funds for this expenditure are to come from the Capital Building Improvements fund.

Sincerely,



Jared Gardner
Director of Purchasing

Approved,

David F. Garrett
Business Administrator/Treasurer

Approved,

Donald L. Adams
Assistant Superintendent