THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

October 3, 2017

Superintendent Martin Bates Granite School District 2500 South State Street Salt Lake City, Utah 84115 RE: Change Order, Demolition of Granite Granite High School

\$232,467.13

Dear Dr. Bates:

The Purchasing Department has received a change order request from Mr. Donald Adams on the demolition of the old Granite High School job.

This work was originally approved by the board at the April 11, 2017 meeting from a bid conducted by the Purchasing Department. This extra work is for additional salvage requested by South Salt Lake City and by Granite School District and for additional abatement work.

We respectfully request approval to issue a change order to Staker Parson Companies in the amount of \$232,467.13. Funds for this expenditure are to come from the Capital Outlay Budget.

Sincerely, Approved: Approved:

Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer Assistant Superintendent



Support Services 2500 S. State Street Salt Lake City, UT 84115

385-646-4597 Fax 385-646-4351 www.graniteschools.org

September 27, 2017

Superintendent Martin W. Bates Granite School District 2500 South State Street Salt Lake City, Utah 84115

SUBJECT: Granite High School Demolition Change Order

Dear Dr. Bates,

The Board approved the original purchase order for the demolition of Granite High School in April 2017. A change order was necessary to include the extra salvage requests made by South Salt Lake City and Granite School District. Costs associated with requests from South Salt Lake will be reimbursed by the City. The greatest costs, over \$200,000 are associated with asbestos abatement from unknown materials. Additional asbestos was discovered as the contractor removed the different layers of the building.

Respectfully,

Donald Adams

oual

Assistant Superintendent, Support Services

dp