

THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

---

Superintendent of Schools

October 1, 2019

Superintendent Martin Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

RE: Change Order #3, Hunter High  
School Addition  
Purchase Order No. 970514  
\$85,511.49

Dear Dr. Bates:

The Purchasing Department has received a change order request from Mr. Donald Adams on the Hunter High School new addition project.

The extra cost is for the installation of utilities, including underground junction boxes, backfill and compaction for future announcer booths.

We respectfully request approval to issue a change order to Bud Mahas Construction in the amount of \$85,511.49. Funds for this expenditure are to come from the Capital Outlay Budget.

Sincerely,

Approved:

Approved:



Jared B. Gardner  
Director of Purchasing

David F. Garrett  
Business Administrator/Treasurer

Donald L. Adams  
Assistant Superintendent



**Support Services**  
2500 S. State Street  
Salt Lake City, UT 84115

385-646-4597  
Fax 385-646-4351  
[www.graniteschools.org](http://www.graniteschools.org)

September 20, 2019

Superintendent Martin W. Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

**SUBJECT: Hunter High School Change Order for the New Addition**

Dear Dr. Bates,

The items identified below have required a change order to the original contract from Bud Mahas Construction for the Hunter High School addition. This work is needed to help facilitate the ease of construction for the future phase of the baseball and softball storage/press box buildings.

Modifications included for both storage/press box buildings:

1. Excavation of earth and removal of concrete.
2. Installing conduits, junction boxes, and piping.
3. Compaction of trenches for conduit.
4. Other repairs.

This work and scope change resulted in a change order request in the amount of \$85,511.49.

Again, this work is wise to do now while the area is already mostly torn open. This will allow for easier connections once we start to build the storage/press box buildings at Hunter High School.

Respectfully,

A handwritten signature in blue ink, appearing to read "D Adams", is written above the printed name.

Donald Adams  
Assistant Superintendent, Support Services