

THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

---

Superintendent of Schools

February 4, 2020

Superintendent Martin Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

RE: Change Order, Driggs Elementary  
Remodel  
\$105,499.42

Dear Dr. Bates:

The Purchasing Department has received a change order request from Mr. Donald Adams on the Driggs Elementary School remodel project.

This extra cost is to add data wiring to the teacher stations.

We respectfully request approval to issue a change order to Judd Construction for an increase of \$105,499.42. Funds for this additional expense are to come from the Capital Outlay Budget.

Sincerely,

Approved:

Approved:



Jared B. Gardner  
Director of Purchasing

David F. Garrett  
Business Administrator/Treasurer

Donald L. Adams  
Assistant Superintendent



**Support Services**  
2500 S. State Street  
Salt Lake City, UT 84115

385-646-4597  
Fax 385-646-4351  
[www.graniteschools.org](http://www.graniteschools.org)

January 29, 2020

Superintendent Martin W. Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

**SUBJECT: Howard Driggs Elementary School Change Order for Remodel Work**

Dear Dr. Bates,

The items identified below have required a change order to the original contract from Judd Construction for the Howard Driggs Elementary School remodel. To support robust classroom technology, including interaction with audio visual, some decisions were made after the initial bid. The change order was solicited to meet these needs.

Modifications include:

1. Removal of old data drops throughout the school
2. Installing new data drops for teacher desks throughout the school
3. Installing new data drops for wireless access points throughout the school
4. Installing new power receptacles for teacher desks throughout the school
5. Relocate AV inputs for teacher desks throughout the school

This work and scope change resulted in a change order request in the amount of \$105,499.42.

This work is needed to keep up with new technology and we feel that the associated changes will improve teacher instruction for the students at Howard Driggs Elementary School.

Respectfully,

A handwritten signature in blue ink, appearing to read "Donald Adams".

Donald Adams  
Assistant Superintendent, Support Services