

THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

---

Superintendent of Schools

May 4, 2021

Superintendent Martin W. Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

RE: Change Orders, Skyline High School  
Rebuild  
\$285,110.75

Dear Dr. Bates:

The Purchasing Department has received two change order requests from Mr. Donald Adams on the Skyline High School replacement project.

The first change order, number 2-20 for \$116,227.43, is for site work and placement of relocatable buildings. The second change order, number 2-21 for \$168,883.32, is for electrical service and equipment for these relocatable buildings. Please reference the support letters from Mr. Adams for details.

We respectfully request approval to issue change orders to Hughes Contractors for a total increase of \$285,110.75. Funds for these additional expenses are to come from Bond Funding.

Sincerely,

Approved:

Approved:



Jared B. Gardner  
Director of Purchasing

David F. Garrett  
Business Administrator/Treasurer

Donald L. Adams  
Assistant Superintendent



**Support Services**  
2500 S. State Street  
Salt Lake City, UT 84115

385-646-4597  
Fax 385-646-4351  
[www.graniteschools.org](http://www.graniteschools.org)

April 26, 2021

Superintendent Martin W. Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

**SUBJECT: Skyline High School Relocatable Buildings**

Dear Dr. Bates,

As part of the phased building process at Skyline, and to accommodate full curriculum needs at the school, the ongoing construction of relocatable classrooms, cafeterias, etc. continues. Infrastructure, such as concrete and underground utilities for these relocatable buildings, is required.

Change Order #2-20 is for \$116,227.43 and is for labor and materials to cover the time period from February 22, 2021 to March 28, 2021. The work performed during this period is as follows:

- Preparation of subgrade for the art and kitchen/cafeteria buildings.
- Site installation of new water and fire lines to each relocatable.
- The placement and anchoring down of each building.
- Concrete sidewalks placed around each building.
- Skirtboard installed around the base of each relocatable to keep trash, animals, and people out.

The work and scope of the items in this change order is payable to Herm Hughes Construction and will provide safe and appropriate classrooms for the students to move into until the final building is completed.

Respectfully,

A handwritten signature in blue ink, appearing to read "Donald Adams".

Donald Adams  
Assistant Superintendent, Support Services



**Support Services**  
2500 S. State Street  
Salt Lake City, UT 84115

385-646-4597  
Fax 385-646-4351  
[www.graniteschools.org](http://www.graniteschools.org)

---

April 26, 2021

Superintendent Martin W. Bates  
Granite School District  
2500 South State Street  
Salt Lake City, Utah 84115

**SUBJECT: Skyline High School Relocatable Electrical Service**

Dear Dr. Bates,

As part of the phased building process at Skyline, the ongoing construction of needed relocatable classrooms required a new electrical service and equipment for these buildings. The largest expense for this change order is the cost of all of the electrical equipment and electrical wire.

Change Order #2-21 is for \$168,883.32 and covers costs associated from the electrical subcontractor for:

- Installation of an underground conduit from the existing Rocky Mountain Power (RMP) line on the west side of Skyline's property to an RMP ground transformer vault.
  - This will allow the contractor to run power to each portable building.
- The installation of electrical wire and panels to each of the art and kitchen/cafeteria relocatable classrooms.

The work and scope of the items in this change order is payable to Hughes Construction and will provide safe and appropriate classrooms for the students to move into until the final building is completed.

Respectfully,

A handwritten signature in blue ink, appearing to read "Donald Adams".

Donald Adams  
Assistant Superintendent, Support Services